
 

 

MP CONSTRUCTION OFFICE 

Willows, California 

Construction Progress Report  L-29 

August 2014 

 

Red Bluff Diversion Dam Decommissioning 

An Excavator breaking apart concrete block. 
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STAFFING – MID PACIFIC CONSTRUCTION OFFICE 

 

The Mid Pacific Construction Office had 48 construction and administrative employees at the 

close of this month as follows:  

 

Construction Engineer's Office     2 

 

Preaward & Project Management Group        3 

 

Administrative Management            7 

 

Division of Field Engineering                     21 

 

Division of Office Engineering                         8 

 

Materials Lab Branch     7 
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GLOSSARY OF ACRONYMS AND ABBREVIATIONS 

 

 MEANING 

  

CCAO Central California Area Office 

CVP 

KBAO 

Central Valley Project 

Klamath Basin Area Office 

LBAO Lahontan Basin Area Office 

MP Mid Pacific Regional Office 

MPCO Mid-Pacific Construction Office 

NCAO Northern California Area Office 

SCCAO South Central California Area Office 

TO Tracy Office 
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Contract No. R10PC20R15 

Specification No. 20-C0649A 

Fixed Wheel Gate Rehabilitation – Folsom Unit, American River Division, Central Valley 

Project, California 

Abide International, Inc., Sonoma, CA 

 

Work Performed: August                    0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 85.9%                

 

 

 

 Contractor Earnings: August       $0 

 

 

Previous $7,989,508.17 

 

 

Total to Date $7,989,508.17 

   

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

No invoices were received this period.   

 

A modification to definitize all previous modifications and resolve uncompleted work is being 

completed. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Gustavo Aguilera, MPCO-337; Bill Linder, MPCO-312; Howard 

Diedrich, MPCO-316   

 

Number of Contract Employees:  0 

 

Work Performed: 

No site work was performed this period.  The contractor did not complete the contract site work, 

and will perform no further site work. 
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Contract No. R10PC20019 

Specification No. 20-C0689 

Folsom Power Plant Generators U1, U2, and U3 Rewind and Excitation System Replacement – 

Folsom Unit, American River Division, Central Valley Project, California 

Andritz Hydro Corp, Charlotte, NC 

 

Work Performed: August                  0% 

 

 

Time Elapsed 89.5% 

 

 

Work Completed 76.8%                

 

 

 

 Contractor Earnings: August $0 

 

 

Previous $15,685,567.71 

 

 

Total to Date $15,685,567.71 

   

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

 

Contract Administrator:  Casey Arthur, MPCO-245 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Todd Dooley, MPCO-314   

 

Number of Contract Employees:  0 

 

Work performed:  

No work was performed this period.  Work is scheduled to restart in October 2014. 
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Contract No. R10PC20767 

Specification No. 20-C0703 

Folsom Power Plant U1, U2, and U3 Replacement Runners – Folsom Unit, American River 

Division, Central Valley Project, California 

Voith Siemens Hydro Power Generation, Inc., York, PA 

 

Work Performed: August                    0% 

 

 

Time Elapsed 88.2% 

 

 

Work Completed 73.7%                

 

 

 

 Contractor Earnings: August                  $0 

 

 

Previous $5,488,977.80 

 

 

Total to Date $5,488,977.80 

   

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator:  Casey Arthur, MPCO-245 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  N/A supply contract 

Construction Representative:  N/A supply contract 

 

Number of Contract Employees:  N/A supply contract 

 

Work performed:  N/A supply contract 
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Contract No. R10PC20114 

Specification No. 20-C0754 

Folsom Dam – Safety of Dams Modification – MIAD Key-Block – Folsom Unit, American 

River Division, Central Valley Project, California. 

Shimmick Construction Co., Inc., Sacramento, CA  

 

Work Performed: August 2.4% 

 

 

Time Elapsed 100% 

 

 

Work Completed                    100% 

 

 

 

 Contractor Earnings: August                  $1,061,140.93 

 

 

Previous                  $44,006,112.97 

 

 

Total to Date                  $45,067,253.90 

 

Area Office Project Management 

Project Manager:  Larry Hobbs, CC-106 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

Final invoice number 36-Final was received this period.   

 

Office Engineering resolved the request for equitable adjustment for encountering harder than 

expected bedrock. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Howard Diedrich, MPCO-316; Sean Frische, MPCO-317  

 

Number of Contract Employees:  0 

 

Work Performed: 

No site work was performed as all site work was completed in February 2013.  The substantial 

completion date was January 4, 2013. 

 

 

  



 

7 
 

Contract No. R13PC20211 

Specification No. 20-C0798 

New Melones Artifact Storage Building – New Melones Unit, East Side Division, Central Valley 

Project, California 

B. C. Schmidt Construction, Inc., Williams, CA  

 

Work Performed: August 

Beptember 

                    0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 95.2%                

 

 

 

 Contractor Earnings: August $0.00  

 Previous $1,419,965.53 

 

 

Total to Date $1,419,965.53 

 

Area Office Project Management 

Project Manager:  Laureen Perry, MP-153 

 

Office Engineering 

Contract Administrator: Amber Pierce, MPCO-205 

 

No invoice was received during this period. 

 

The Substantial Completion letter was issued to the contractor on June 9, 2014.  The project was 

substantially complete on April 29, 2014.  The Warranty of Construction extends until April 28, 

2015. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Dennis Schuenemann, MPCO-338 

 

Number of Contract Employees:  4 

 

Work Performed: 

B.C. Schmidt performed the following work: 

 The contractor continued to complete punch list item work 

 A manufacturer’s representative was onsite to replace the OMNTEC alarm/reset box.  Once 

installed, the alarms were tested and confirmed to be operational. 

 The contractor repaired the seal to the entry door to the office building. 

 Videos for the HVAC O&M, Fire Sprinkler System, Fire Alarm and Security Systems training 

were prepared by the contractor.   
 

J.H. Simpson performed the following work: 

 An HVAC Technician was onsite to create the O&M video with the contractor. 

 All fan belts and HVAC components were inspected by the technician.  Once all components 

were secured and one fan belt was replaced, the system was confirmed to be operational.     
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Door28, Inc. performed the following work: 

 A door representative was onsite again to gather more information for their plan to 

resolve the issues with the two non-compliant steel doors and frames. 

 

 

 

 

 
New Melones Artifact Storage Building 

A new reset/alarm box for the Sanitary Sewage Holding Tank was mounted to the office wall and all 

wires connected and tested. 
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Contract No. R13PC20092 

Specification No. 20-C0807 

Mormon Island Auxiliary Dam Overlay – Folsom Unit, American River Division, Central Valley 

Project, California  

Suulutaaq, Inc., Suisun City, CA 

 

Work Performed: August 

beptember 

                    0% 

 

 

Time Elapsed 41.1% 

 

 

Work Completed 20.0%                

 

 

 

 Contractor Earnings: August $2,277,267.79  

 Previous $6,940,670.37 

 

 

Total to Date $9,217,938.16 

 

Area Office Project Management 

Project Manager:  Kyle Keer, CC-108 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

Invoice 10 was received and forwarded to the Denver finance office for processing.  It was not 

for work done this period, but for work through July 20, 2014. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Sean Frische, MPCO-317  Zahid Wazid, MPCO-349, Gustavo 

Aguilera, MPCO-337, Arnold Moseby, MPCO-327, Bill Linder, MPCO-212, Dennis 

Schuenemann, MPCO-338 

 

Number of Contract Employees:  41 

 

Work Performed: 

Embankment Backfill Activities: 

Granite Construction performed the following work: 

 Completed placing and compacting about ninety percent of the 2-foot thick bottom layer 

of the fine filter blanket drain between stations 434+00 and 445+00.  

 Completed placing and compacting ninety percent of the 4-foot thick coarse filter blanket 

drain between stations 434+00 and 454+00.  

 Completed ninety percent of the 1-foot thick fine filter blanket cover.  

 Started placing Zone B material over the finished blanket drain fine filter between 

stations 434+00 and 454+00, completing a 16-inch.  

 Continued placing the filter chimney sections and the Zone A and Zone B embankments 

between stations 416+00 and 430+00.   

 Started placing the cobble slope protection on the final embankment slope between 

stations 416+00 and 430+00.  
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Commercial Material: 

Granite Construction continued hauling in commercial sand from the Newman and Teichert 

plants, and coarse filter from the Bradshaw plant.  

 

Toe Drain Activities: 

Granite Construction completed the final backfill of the Type A toe drain between stations 

430+00 and 443+00 after Suulutaaq installed the 24-inch perforated high density polyethylene 

pipe (HDPE).  

 

Suulutaaq finished installing the 24-inch perforated pipe between stations 448+55 and 442+49 

and Granite completed placing and compacting the coarse filter backfill around the pipe for 

Segment 5 of the toe drain. 

 

Suulutaaq installed single weir box at Outfall 5 and conducted initial video inspection of the 

installed HDPE pipes. 

 

Stockpile Processing Activities: 

Fisher Industries resumed operation at the primary processing plant to produce 11/4-inch minus 

material, Zone A material, and Zone B material.  

 

Fisher Industries continued processing and washing fine and coarse filter materials at the wash-

plant.  The onsite-processed fine filter was blended with commercial sand at a 50:50 ratio to 

produce filter material for the critical chimney zones.  The onsite-processed sand was used at the 

downstream chimney sections. 

 

Kiewit continued hauling material from JFP Phase 4 site to MIAD, with 150,170-cyds hauled to 

date. 

 

Instrumentation:  

Suulutaaq, Inc. extended the six-inch pipe casing at the key-block. 

 

Water Pollution Control/ Stormwater Pollution Prevention Plan (SWPPP): 

Suulutaaq continued installing best management practices in preparation for the rainy season. 
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Mormon Island Auxiliary Dam Overlay 

The contractor installing 24” perforated HDPE pipe 
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Contract No. R13PC20159 

Specification No. None 

Lake Berryessa Concessions Area Improvements - Lake Berryessa - Solano Project, California  

G.D. Nielson Construction, Inc. Napa, CA 

Work Performed: August 

beptember 

                    36.4% 

 

 

Time Elapsed 98.9% 

 

 

Work Completed 65.4% 

%                
 

 

 

 

Contractor Earnings: August $258,454.80  

 Previous $342,740.20 

 
 

 

Total to Date $601,195.00 

 
 

Area Office Project Management 

Project Manager:  Pete Funkhouser, CCAO 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211 

Invoice 3 was received in the month of August. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Bill Linder, MPCO-312   

Number of Contract Employees:  21 

 

Work Performed: 

The contractor began onsite work on June 2, 2014.  Contractor is working on RV dump Stations 

and water distribution systems.  Contract completion date remains September 3, 2014.  
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Lake Berryessa Concessions Area Improvements 

 Installation of Water Distribution Systems 
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KBAO 
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17 
 

There were no active construction projects underway for the Klamath Basin Area Office in 

August 2014.   
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LBAO   
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Contract No. R12PC20137 

Specification No. 20-C0796 

Prosser Creek Dam OHV Bridge Crossing – Stampede Division, Washoe Project, California  

Algerine West Construction, Inc., Jamestown, CA 

 

Work Performed August                                                     0% 

 Time Elapsed                             100% 

 Work Completed                               64.2% 

 

Contractor Earnings August                                                                               $0 

 Previous                                         $102,335.00 

 Total to Date                                        $102,335.00 

 

Area Office Project Management 

Project Manager:  Locke Hahne, LO-400 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

No invoices were received this period. 

 

The remaining office work for the contractor to perform is to provide as-built drawings, which 

will be done after the repairs described below are made.     

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Dennis Schuenemann, MPCO-338 

 

Number of Contract Employees:  0 

 

Worked Performed:   

No site work was performed this period.  The work remaining for the contractor to perform is 

repair of the damaged endwalls, and replacement of two damaged braces. 
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Contract No. R13PC20088 

Specification No. 20-C0808 

Prosser Creek Dam Refurbish High-Pressure Gate Seats and Regulating Gates – Stampede 

Division, Washoe Project, California  

Knight Construction and Supply, Inc., Deer Park, WA 

 

Work Performed  August                                                          0% 

  Time Elapsed                                       41.6% 

  Work Completed                               1.3% 

 

Contractor Earnings  August                                                                            $0     

  Previous                                                         $27,776.00 

  Total to Date                                          $27,776.00 

 

Area Office Project Management 

Project Manager:  Locke Hahne, LO-400 

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Todd Dooley, MPCO-314 

 

Number of Contract Employees:  0 

 

Worked Performed:   

Site work has not begun.  It is scheduled to begin in September 2014.  
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Contract No. R14PC00083 

Specification No. 20-C0823 

Marble Bluff Dam, Asphalt Pavement Rehabilitation – Stampede Division, Washoe Project, 

California  

Site Work Solutions, Inc, Redding CA 

 

Work Performed August                                                     0% 

 Time Elapsed                                 0% 

 Work Completed                                   0% 

 

Contractor Earnings August                                                                           $0.00 

 Previous                                           $0.00 

 Total to Date                                         $0.00 

 

Area Office Project Management 

Project Manager:  Scott Schoenfeld, LO-410 

 

Office Engineering 

Contract Administrator:  Amber Pierce, MPCO-205 

 

No invoices were received this period. 

 

The contract was awarded during this period 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Michael Manlick, MPCO-313 

 

Number of Contract Employees:  0 

 

Worked Performed:   

No onsite work was performed this period.  Onsite work will occur after the critical submittals 

are approved. 
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NCAO 
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Contract No. R10PC20102 

Specification No. 20-C0755 

Spring Creek Powerplant Generators G1 and G2 Rewinds – Trinity River Division, Central 

Valley Project, California 

Andritz Hydro Corp., Charlotte, NC 

 

Work Performed: August               0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 69.9% 

 

 

 

 Contractor Earnings: August                  $0 

 

 

Previous                 $7,923,921.77 

 

 

Total to Date                 $7,923,921.77 

 

Area Office Project Management 

Project Manager:  Joe Ascoli, NC-650 

 

Office Engineering 

Contract Administrator:  Kevin Jacobs, MPCO-214    

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341   

 

Number of Contract Employees:  0 

 

Work performed:  

No site work was performed this period.  The restart of site work is scheduled to occur on 

November 2, 2014. 
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Contract No. R13PC20172 

Specification No. 20-C0817 

JF Carr, Spring Creek, and Trinity Powerplant Pavement Rehabilitation – Trinity River Division, 

Central Valley Project, California  

California Pavement Maintenance Company, Inc., Sacramento, CA 

Work Performed  August                                                        0.0% 

  Time Elapsed                                       85.8% 

  Work Completed                               0.0% 

 

Contractor Earnings  August                                                                       $0.00     

  Previous                                                                 $ 0.00 

  Total to Date                                                  $ 0.00 

 

Area Office Project Management 

Project Manager:  Hank Harrington, NCAO-210  

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211 

 

 No invoice was received this period. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Fernando Pavone, MPCO-333   

 

Number of Contract Employees:  6 

 

Work performed: 

The contractor began work this period which included crack sealing and asphalt repair at J.F. 

Carr Powerplant. 
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JF Carr, Spring Creek, and Trinity Powerplant Pavement Rehabilitation 

California Pavement Maintenance Company, Inc. Contractor doing asphalt repairs 
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Contract No. R13PC20169 

Specification No. 20-C0820 

Red Bluff Diversion Dam Decommissioning – Sacramento Canals Unit, Sacramento River 

Division, Central Valley Project, California 

E.C. Smith, Inc., Anderson, CA  

 

Work Performed: August 6.4% 

 

 

Time Elapsed 60.8% 

 

 

Work Completed                 65.7% 

 

 

 

 Contractor Earnings: August                 $211,640.00 

 

 

Previous                  $1,945,900.00 

 

 

Total to Date                  $2,157,540.00 

   

 

Area Office Project Management 

Project Manager:  Bill Vanderwaal, MPCO-122 

 

Office Engineering 

Contract Manager: Kevin Jacobs, MPCO-214 

 

Invoice 5 was received on August 27, 2014, and forwarded to the Denver finance office for 

processing.  It was for work performed between August 1, 2013 and August 30, 2014. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Jeff Kelly, MPCO-361 

 

Number of Contract Employees:  15 

 

Work Performed: 

 The motor mounts for the Archimedes screw pumps were removed.  The upper portion of 

the concrete blocks supporting them was demolished to below finish grade of the backfill. 

 Operators finished backfilling the Research Pumping Plant. 
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Contract No. R10PC20025 

Specification No. None 

Coleman Fish Hatchery Water Intakes Vegetation Replacement and Monitoring – Shasta 

Division, Central Valley Project, California  

Tehama Environmental Solutions, Inc., Red Bluff, CA 

 

 

Area Office Project Management 

Project Manager:  Hank Harrington, NC-210 

 

Office Engineering 

Contract Administrator:   Ryan Hennigan, MPCO-211 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Fernando Pavone, MPCO-333   

 

Number of Contract Employees:  0 

 

Work performed:   

The contractor’s current activity consists of maintaining vegetation it planted in 2010. 

 

  

Work Performed: August                              0% 

 

 

Time Elapsed                          67.1% 

 

 

Work Completed                          92.8%                

 

 

 

 Contractor Earnings: August                     $0 

 Previous                $656,891.52 

 

 

Total to Date                $656,891.52 
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Contract No. R11PC20235 

Specification No. None 

Red Bluff Diversion Dam, Fish Passage Improvement Project, Terrestrial Mitigation –  

Sacramento Canals Unit, Sacramento River Division, Central Valley Project, California  

Tehama Environmental Solutions, Inc., Red Bluff, CA 

 

Area Office Project Management 

Project Manager:  Bill Vanderwaal, MPCO-122  

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211 

 

Invoice 13 was received in August. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  David Derk, MPCO-334   

 

Number of Contract Employees:  0 

 

Work performed: 

The contractor performed no work this period, but plans to return soon to perform weeding. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Work Performed: August                 1.4% 

 Time Elapsed                                    42.2% 

%  

 

Work Completed 93.4%                

  

 Contractor Earnings: August                         $57,810.52 

 Previous                      $4,435,040.08 
 

 Total to Date                      $4,492,850.60 
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Contract No. R14PC00066 

Specification No. None 

Red Bluff Well Enhancement – Sacramento Canals Unit, Sacramento River Division, Central 

Valley Project, California 

Alsco, Inc., Red Bluff, CA 

 

 

Area Office Project Management 

Project Manager:  Bill Vanderwaal, MPCO-122 

 

Office Engineering 

Contract Administrator:   Ryan Hennigan, MPCO-211 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Jeff Kelly, MPCO-361   

 

Number of Contract Employees:  0 

 

Work performed:   

The contract was awarded July 16, 2014, and the contractor anticipates work to begin in 

September 2014. 

 

  

Work Performed: August                              0% 

 

 

Time Elapsed                          0% 

 

 

Work Completed                          0%                

 

 

 

 Contractor Earnings: August                     $0 

 Previous                $0 

 

 

Total to Date                $0 
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SCCAO 
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Contract No. R11PC20185 

Specification No. 20-C0778 

Tracy 13.8kV Switchgear/Breaker Replacement – Tracy Pumping Plant and Substation – Delta 

Division, Central Valley Project, California  

Contra Costa Electric Corp., Martinez, CA 

 

Work Performed: August 

beptember 

                    7.0% 

 

 

Time Elapsed 76.8% 

 

 

Work Completed 27.1%                

 

 

 

 Contractor Earnings: August $943,661.30 

 Previous $2,696,252.78  

 

 

Total to Date $3,639,914.08 

 

Area Office Project Management 

Project Manager:  Warren Feng, TO-438 

 

Office Engineering 

Contract Administrator:  Amber Pierce, MPCO-205 

 

This is a design/build contract. 

 

An invoice in the amount of $943,661.30 was forwarded to the Denver office for processing.   

 

A modification was executed during this period to fully fund the contract. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  David Derk, MP-334 

 

Number of Contract Employees:  4 

 

Work Performed: 

Contra Costa Electric, Inc. performed the following work:   

 The 125v DC battery rack and batteries were installed, along with the jumper busses 

between each battery.  The assembly of 125v DC panel BCC was completed. 

 Conduit was installed between the 125v DC battery rack and the 125v DC panel BCB in 

the basement of the control building. 

 Conductors were tested between the 125v DC panels MCA, BCB, and BCC. 

  Two 20 amp breakers were replaced in panel MCA with 70 amp breakers for the two 

new 125v DC battery chargers. 

 Two runs of control conductors between building 11A and the Jones Pumping Plant were 

pulled.  
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Tracy 13.8kV Switchgear / Breaker Replacement (RAX 472) 
125v DC batteries assembled with clear plastic safety shield 
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Contract No. R13PC20508 

Specification No. 20-C0788 

San Luis Demonstration Treatment Plant – San Luis Unit, West San Joaquin Division, Central 

Valley Project, California  

Slayden Construction Group, Inc., Stayton, OR 

 

Work Performed: August                                     0%    

0%  

 

Time Elapsed                                 100% 

 

 

Work Completed                              94.33% 

 

 

 

 Contractor Earnings: August  $78,009.46 

 Previous  $21,636,837.76 

 

 

 

 

Total to Date   $21,714,847.22 

 

Area Office Project Management 

Project Manager:   Cheryl Carter, SCC-105 

 

Office Engineering 

Contract Administrator:  Cassandra Arthur, MPCO-245 

 

Invoice No. 20 was received and forwarded to Denver finance office for processing.  It was not 

for work done this period, but for work through July 31, 2014.  

 

No modifications were executed during this time period.  

 

Field Engineering 

Project Engineer:  Chris Van Deusen, MPCO-345 

 

Number of Contract Employees:  6 

 

Work performed:   

The 30-day performance period, which began on July 22, 2014, continued.  

 

Slayden Construction performed the following work: 

 Installation of permanent equipment identification tags. 

 Troubleshooting equipment issues.  

 Demobilization efforts and punch list items.  

 Coordinating with manufacturer’s representatives and operators, as necessary. 

 Miscellaneous site cleanup and housekeeping activities. 

 

Water Dynamics continued to operate and maintain treatment systems, troubleshoot equipment 

issues, and take water samples for analysis.   

Mason Painting continued touch up painting throughout the building.  

 

 



 

40 
 

 

 

 

 

 
 

San Luis Demonstration Treatment Plant  

Contractor checking backwash pump discharge piping 
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Contract No. R13PC20105 

Specification No. 20-C0813 

Tracy Fish Collecting Facilities, Secondary Louver Replacement – Delta Division, Central 

Valley Project, California  

Valentine Corporation, San Rafael, CA 

 

Work Performed August                                                               0.0% 

 Time Elapsed                             84.0% 

 Work Completed                                92.3% 

 

Contractor Earnings August                                                                $0.00 

 Previous                                       $4,052,139.24 

 Total to Date                           $4,052,139.24    

 

Area Office Project Management 

Project Manager:  Warren Feng, TO-438 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

No invoice was received this reporting period.   

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Fernando Pavone, MPCO-333 

 
Number of Contractor Employees: 7 

Number of Subcontractor Employees: 6 

 

Safety:   

During this period the Valentine Corporation crew conducted daily tool box safety meetings.   

No safety infractions were observed during this period.    

 

Environmental:    

Valentine Corporation maintained the environmental controls with no issues to report during this 

period.  

 

Weather:  

The weather during this period was clear and sunny with no rain.  The temperature was between 

56º and 105º and 0.00” of precipitation.      

 

Work Perfromed:  

Punch List Items: 

VC and subcontractor Intralox crew worked on punch list items fixing the items listed, and fixing 

problems with the fish screens.  The crew conducted visual investigation on the screen to 

determine the problem with the screen rods walking out.  Intralox has proposed to provide new 

screen belting to see if this resolves the problem.   
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Regional 
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Contract No. R13PC20005 

Specification No. 20-C0799 

Baldwin Creek Fish Barrier – Battle Creek Salmon and Steelhead Restoration Project, California 

Contractor Services Group, Inc. 

 

Work Performed: August           0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 100%                

 

 

 

 Contractor Earnings: August                  $0.00 

 

 

Previous $3,522,425.40 

 

 

Total to Date $3,522,425.40 

 

Area Office Project Management 

Project Manager:  Mary Marshall, MP-203 

 

Office Engineering 

Contract Administrator:  Kent Perkes, MPCO-225 

 

Final contract modification executed on July 22, 2014. 

Final Payment submitted August 6, 2014, but has been rejected from FBMS.  

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  John Pospishil, MPCO-321 

Construction Inspector:  Jason Foust, MPCO-325, and Jeff Kelly, MPCO-361 

Number of Contract Employees:  0 

 

Work Performed: 

No Field work was performed this period.  Substantial completion was issued March 6, 2014.   

The one year warranty period will expire March 5, 2015. 
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Contract No. R13PC20143 

Specification No. 20-C0803 

North Battle Creek Feeder Dam Access Road Completion - Battle Creek Salmon and Steelhead 

Restoration Project, California 

T. L. Peterson, Inc., Red Bluff, CA 

 

Work Performed: August           1% 

 

 

Time Elapsed 100% 

 

 

Work Completed 95%                

 

 

 

 Contractor Earnings: August $0.00 

 

 

Previous $266,711.00 

 

 

Total to Date $266,711.00 

 

Area Office Project Management 

Project Manager:  Mary Marshall, MP-203 

 

Office Engineering 

Contract Administrator:  Kent Perkes, MPCO-225 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  John Pospishil, MPCO-321 

Field Inspectors:  John Pospishil, MPCO-321 

 

Number of Contract Employees:  5 

 

Work performed: 

Rock Stabilization Anchor Pull Testing: 

Subcontractor Neil’s controlled blasting was onsite to perform pull-out testing on the anchors for 

the rock block stabilization and rock slope stabilization.  An engineer from Holdrege and Kull 

was onsite to witness the testing.  Results of three tests, performed at locations determined by the 

engineer, were provided to Reclamation.   
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Contracts in 

Warranty Status 
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R09PC20R03  20-C0677  Transformer K1A and K2A Replacements, Folsom Power Plant 

There was no Office Engineering Administrative activity this period. 

5-year warranty for K1A extends to January 30, 2016, and that for K2A extends to January 4, 

2017. 

 

R10PC20R11  20-C0730  Red Bluff Pumping Plant and Fish Screen, Pumps and Motors 

There was no Office Engineering Administrative activity this period. 

3-year warranty extends to August 2015. 

 

R10PC20R80  20-C0759  Drought Relief-Construction of New Wells 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to August 7, 2014. 

 

R12PC20062  20-C0785  Tracy Fish Collection Facility - Trash Rake Monorail Extension 

There was no Office Engineering Administrative activity this period. 

1-year warranty extended to April 24, 2014. 

 

R13PC20194  20-C0800  Tracy Fish Pavement Rehabilitation  

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to October 22, 2014. 

 

R13PC20507  20-C0792  North Fork Pipeline Repair 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to November 11, 2014. 

 

R13PC20512  20-C0800  Tracy Facility Pavement Rehabilitation 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to October 22, 2014. 

 

 

 

 

 

 


